
Meeting Minutes

Town of Groton - Public Works 134 Groton Long Point Rd

Groton, CT 06340-4394

Public Works 

Administration 

(860) 448-4083

Permanent School Building Committee

Chairman Rick DeMatto, Vice-Chairman W. Gordon Lange, Robert J. Austin-LaFrance, Richard Monteiro, 

Robert Morrison, David Russell, and John Webster.

Thursday, October 16, 2008 7:00 PM Town Hall Annex - Community Room 1

Regular Meeting

ROLL CALL1.

Members Present: Chairman Rick DeMatto, Robert J. Austin-LaFrance, Richard Monteiro, David Russell and 

John Webster

Members Absent: Gordon Lange and Robert Morrison

Staff: Rick Norris , Project Manager - School Construction and Wes Greenleaf, Director of School 

Buildings and Grounds, GPS.

Gilbane Building Company: Peter Manning, Project Executive.

JCJ Architecture: Jeff Beatrice, Associate.

The meeting was called to order at 7:05 PM.

RECEIPT OF CITIZEN'S PETITIONS, COMMENTS AND CONCERNS2.

None.

APPROVAL OF MINUTES3.

a) October 2, 2008

A motion was made by Mr. Monteiro and seconded by Mr. Webster to accept the meeting minutes 

of October 2, 2008 as written.  The motion carried with two abstentions by Mr. Russell and Mr. 

LaFrance.

COMMUNICATIONS AND REPORTS (other than Subcommittee reports)4.

(a)  PSBC Members

None.

(b)  Catherine Kolnaski and Northeast Academy Elementary Schools and Fitch High School Addition and 

Renovation Project

   1. Department of Public Works staff

Mr. Norris provided the PBSC with an update on the status of the elementary school punchlist 

items.  Work was completed on the playfields and work is in progress on other GPS priority issues.

Chairman DeMatto expressed concern about the length of time it is taking to complete some of the 

punchlist items.  A discussion ensued.  

In updates on the Fitch High School project, Mr. Norris and Mr. Beatrice reported on the 

chemistry lab gas, the greenhouse and domestic hot water.  Technology installation status was 

also discussed. 

A discussion was held regarding lessons learned and the need to set a meeting on that subject.

   2. Gilbane Building Company
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Mr. Manning distributed the CM report on Fitch High School for Gilbane Building Company and 

discussed progress of outstanding items.

   3. JCJ Architecture

No report.

   4. Board of Education staff

Mr. Greenleaf discussed Groton Public Schools issues and actions.

RECEIPT OF SUBCOMMITTEE REPORTS5.

a) School Building Phase ll Committee

A report on the Phase ll Design Committee activities was presented by Mr. Webster.

UNFINISHED BUSINESS6.

1. PSBC 2009 Meeting Schedule

A motion was made by Mr. Webster and seconded Mr. Russell to accept the meeting schedule for 

the Permanent School Building Committee as the first and third Thursday of each month.  A memo 

will be forwarded to the Town Clerk office.

NEW BUSINESS7.

The next meeting of the PSBC will be the regular meeting on Thursday, November 20, 2008.

OTHER BUSINESS8.

None.

ADJOURNMENT9.

The meeting was adjourned at 9:14 PM.

Page 2Town of Groton - Public Works Printed on 11/14/2008


